# **COVax<sub>ON</sub> Clinical Flow Modernization**

**Training Rollout Plan** 




## **Introducing Clinical Flow Modernization**

Starting in June, new system features will improve the usability of COVax<sub>ON</sub> as well as enable it to support broader provincial immunization technology objectives in the future.



#### **Creating a Foundation**

Create a foundation for supporting other types of vaccines and external feeds/systems



#### **Decoupling Inventory**

Users can record historical doses without decrementing from provincial inventory supplies



#### **Improving Maintenance**

Improve the ability to perform system maintenance and enhancements



## **Benefits for COVax<sub>ON</sub> Users**



#### **Streamlined Clinical Flow**

- Improved flow functionality as data is captured directly on the client's immunization record
- Navigate easily between immunization record 'tabs' to support clinical decisions
- More flexibility for users within the system
- All documentation happens within the client record




#### **Decoupling Inventory**

 Ability to record out-of-province/country or non-Ontario stock immunizations without linking to inventory




## Clinical Flow Modernization (CFM) Training Model





### **Support Model – Pharmacies**



- End users at Pharmacies will use COVax<sub>ON</sub> to record vaccinations
- End users will contact their pharmacy/PHU organization's IT service desk for support
- IT service desk will provide first level of support for Pharmacies to resolve issues
- Pharmacy trainers & PHUs will email MOH Tier 1 for COVax<sub>ON</sub> issues they cannot resolve themselves

MOH Tier 1 will log a ticket and work with the pharmacy trainers or PHUs to resolve issues flagged by Pharmacies or Primary care providers

#### **Support to IT**



- For assistance with access, passwords
- Report issues and defects

Phone: 416-327-3512

Toll Free: 1-866-272-2794

Email: COVaxonsupport@ontario.ca



## Clinical Flow Modernization | Training Rollout Plan

#	Deliverable	Target Start Date	Target End Date	Description
1.	New CFM End User Training	Tue April 12, 2022	TBD	
<b>1</b> a.	Communication and end user training artifacts ready, packaged, and uploaded on SharePoint	Tue April 12, 2022		CFM training package ready and distributed to various stakeholders
1b.	Train-the-trainer training sessions delivery (changes only)	Wed April 13, 2022	Fri April 22, 2022	Train-the-trainer expected to rollout training to users under their workstream
2.	<b>Existing Clinical Flow Training</b>	Fri May 13, 2022	Mon June 6 <sup>th</sup> 2022	
2a.	Existing training environment decommissioned		Mon June 6 <sup>th</sup> 2022	
3.	CFM Go-Live		Wed June 8, 2022	CFM changes switch over to production Old training environment/job aids and materials will be removed from SharePoint



# Training Schedule | April

T Train-the-Trainer
IT End Users
E End-to-End

Audience: Trainers only

Audience: Open to all except pharmacy and Primary Care Audience: Open to all except pharmacy and Primary Care

April 2022								
MON <b>11</b>	TUE <b>12</b>	TTT sessions begin (changes only) WED 13	тни 14	Good Friday (Holiday) FRI <b>15</b>				
	Communication and end user training artifacts ready, packaged and uploaded on SharePoint		10:30 am - 11:30 am x1 CFM Clinical Flow - Changes only (TTT) (Audience: Pharmacy) 1:00 pm - 2:00 pm Clinical flow - Office Hours (Open to all)					
Easter Monday MON 18	TUE <b>19</b>	wed <b>20</b>	тно <b>21</b>	TTT sessions end				
	1:00 pm – 2:00 pm Clinical flow - Office Hours (Open to all)	1:00 pm – 2:00 pm Clinical flow - Office Hours (Open to all)	1:00 pm — 2:00 pm Clinical flow - Office Hours (Open to all)	10:30 am - 11:30 am X1 CFM Clinical Flow - Changes only (TTT) (Audience: Open to all)  1:00 pm - 2:00 pm Clinical flow - Office Hours (Open to all)  3:00 pm - 4:00 pm X1 CFM Clinical Flow - Changes only (TTT) (Audience: Open to all)				
Mon <b>25</b>	TUE <b>26</b>	WED <b>27</b>	тни 28	FRI <b>29</b>				

## Clinical Flow Modernization | Training Package Artifacts

WHEN

Tuesday, April 12, 2022

WHERE

MOH SharePoint

WHAT

#### Package will include:

- CFM Training Schedule
  - Training schedule will be released on a weekly basis
- New CFM training environment login and generic account information
- As-Is | To-Be clinical modernization overview
- Train-the-trainer training deck
- Job aids
- CFM Functionality Change Document
- Updated training recording (Changes only and Full end-to-end (E2E))

